

DATE	DAY/TIME	ACTIVITY
June - August,		 Accreditation Advisory Group Meets & Organizes Effort Evaluation of Process for producing Show Cause Report (May – June, 2009) Data Collection & Evidence Matrix developed Website, Wiki, Timeline, & Materials Developed (July) Appointment of Co-Chairs for Working Groups Invitation to Presidents of ASSC, Academic Senate, CSEA, & Operating Engineers #39 to appoint members to Working Groups (August) Writing Guideline & Evidence Citation format distributed to Working Group Chairs (August)
July – September 2		Working Groups – Drafting Response, Collecting & Organizing Evidence
Week of August 10		Timeline & Invitation to participate distributed to campus
August 17 & 18	Monday & Tuesday	FLEX CAL Presentations
August 24	Monday 12:00 – 1:00 p.m. Board Room (626)	Campus Forum – Hosted by ALO & Working Committee Co- Chairs
August 25	Tuesday 5:00 – 6:00 p.m. Board Room (626)	Campus Forum – Hosted by ALO & Working Committee Co- Chairs
September 2	Wednesday, 12:00 p.m.	Deadline for Working Groups to Submit Draft and Evidence to Report Writer
September 10	Thursday	Draft of Special Report posted to <u>http://scc-intranet</u> for review by campus community
September 16	Wednesday, 2:00 – 5:00 p.m. Board Room (626)	Accreditation Summit I - Joint meeting: Shared Governance Council and Academic Senate (information and discussion)
September 23	Wednesday 2:00 – 5:00 p.m. Board Room (626)	Accreditation Summit II - Joint meeting: Shared Governance Council and Academic Senate (complete discussion, finalize document content)

DATE	DAY/TIME	ACTIVITY
September 23	Wednesday	Governing Board Meeting – (information item)
	Board Room 7:00 p.m.	
September 23 – 30		 Report Writer incorporates revisions and completes
		Special Report (Final Version)
		 Evidence Indexed & Organized
September 30	Wednesday	Special Report (Final Version) posted to <u>http://scc-intranet</u> ,
		campus notified
October 1-2	Thursday & Friday	Reprographics produces copies of report for Board
October 7	Wednesday	Governing Board Meeting – (action item)
	Board Room 7:00 p.m.	
October 8	Thursday	Signatures for document obtained from stakeholder
		representatives
October 8-9	Thursday & Friday	 Reprographics Department produces copies for ACCJC
		 CDROMS produced
October 12	Monday	Report emailed to ACCJC and mailed/delivered to ACCJC
October 13	Tuesday	ACCJC contacted to verify receipt of report
October 15	Thursday	DUE DATE (by ACCJC)
Late October –	TBD	One-Day Site Team Visitation
Early November		
November –		Produce an Abbreviated Status Report on campus progress
December 18		since October for delivery to ACCJC prior to January 2010
		meeting
January 2010	TBD	ACCJC Bi-Annual Meeting

SCC Accreditation intranet page: <u>http://scc-intranet</u>

SCC Accreditation Webpage: <u>http://www.solano.edu/institutional_research/accreditation.html</u>

SCC Accreditation Wiki: <u>http://techlr.pbworks.com</u>